

Hayes Construction Services			West Side Bazaar Demo & Abatement Schedule			Thu 10/29/20																										
ID	Task Name	Duration	Start	Finish	November 2020							December 2020							January 2021							February 2021						
1	PRE-CON	30 days	Fri 10/23/20	Thu 12/3/20	[Gantt bar for PRE-CON from 10/23 to 12/3]																											
2	Design	0 days	Fri 10/23/20	Fri 10/23/20	[Milestone diamond at 10/23]																											
3	Demo and Abatement Package Release	0 days	Fri 10/23/20	Fri 10/23/20	[Milestone diamond at 10/23]																											
4	City of Buffalo Permitting	20 days	Thu 10/29/20	Wed 11/25/20	[Gantt bar for City of Buffalo Permitting from 10/29 to 11/25]																											
5	Demo Permit	20 days	Thu 10/29/20	Wed 11/25/20	[Gantt bar for Demo Permit from 10/29 to 11/25]																											
6	Early Release Awarding (Demo & Abatement)	25 days	Fri 10/30/20	Thu 12/3/20	[Gantt bar for Early Release Awarding from 10/30 to 12/3]																											
7	Bidding	14 days	Fri 10/30/20	Wed 11/18/20	[Gantt bar for Bidding from 10/30 to 11/18]																											
8	Site Walk-Through	0 days	Wed 11/4/20	Wed 11/4/20	[Milestone diamond at 11/4]																											
9	Bid RFI's Due	0 days	Wed 11/11/20	Wed 11/11/20	[Milestone diamond at 11/11]																											
10	Leveling, De-Scope, Review, and Approval	8 days	Thu 11/19/20	Mon 11/30/20	[Gantt bar for Leveling, De-Scope, Review, and Approval from 11/19 to 11/30]																											
11	Award	3 days	Tue 12/1/20	Thu 12/3/20	[Gantt bar for Award from 12/1 to 12/3]																											
12	DEMOLITION	45 days	Fri 12/4/20	Thu 2/4/21	[Gantt bar for DEMOLITION from 12/4 to 2/4]																											
13	Make Safe Electrical & Water	3 days	Fri 12/4/20	Tue 12/8/20	[Gantt bar for Make Safe Electrical & Water from 12/4 to 12/8]																											
14	Temporary Lighting, Power, & Water	5 days	Fri 12/4/20	Thu 12/10/20	[Gantt bar for Temporary Lighting, Power, & Water from 12/4 to 12/10]																											
15	Demo, Abatement, & Sandblasting	42 days	Wed 12/9/20	Thu 2/4/21	[Gantt bar for Demo, Abatement, & Sandblasting from 12/9 to 2/4]																											

