

Project Name: **1265 Sweet Home Rd, Amherst NY 14228: Multi-Family Housing**

****BID PACKAGE CLARIFICATION****

HM / Wood Door's, Frames & Hardware Package:

1. Supply all **Hollow Metal, Wood Door's, Frames & Hardware Package** as noted on the project specifications & project drawings. You are directed to provide a quote to include the following but not limited to:
 - o Supply HM / Wood Door's, Frames & Hardware
 - o Supply all auto card readers

Please Note:

- ❖ A close-out package is required for your work to warranties, O & M manuals
- ❖ All work is to be with-in 5' of the building footprint.
- ❖ All work is to be completed in a professional manor and comply w/ OSHA standards.
- ❖ All work is to comply with all Local, State & National Building Codes.
- ❖ Please indicate a time-period that will be required to complete this work.
- ❖ You are directed to protect your work
- ❖ You will be required to clean your debris daily.
- ❖ All work to be completed per the attached schedule.
- ❖ Insurance requirements; see the attached "Sample Insurance Certificate"
- ❖ In your proposal, please acknowledge addendums 1-4.
- ❖ ***If there are any items that are not included in this package that you would like to provide and price, please provide an add price to your quote.***

CONSTRUCTION SCHEDULE/ MILESTONE DATES:

The work of the Contractor shall be completed in accordance with the following absolute schedule specific dates for completion of specific items or Phases of the Work.

The Schedule for the work is as follows:

- Contractor to start work (Bidding) on or about: 10/1/2021
- Contractor to start work (On-Site) on or about: 11/1/2021
- All work to be complete no later than: 9/1/2022

EXISTING BUILDING

ANTICIPATED MILESTONE SCHEDULE:

- Building Enclosure
 - Temporary Watertight 12/1/2021
 - Building Enclosure Complete (Building Watertight): 5/1/2022
- Elevator Complete: 3/1/2022
- Certificate of Occupancy (CO): 8/1/2022

NEW BUILDING

ANTICIPATED MILESTONE SCHEDULE

- Relocate Existing Utilities: 1/1/2022
- Foundation Complete: 2/1/2022
- Superstructure Complete: 4/1/2022
- Building Enclosure Complete: 7/1/2022
- Certificate of Occupancy (CO): 10/1/2022

IF YOU HAVE ANY QUESTIONS OR COMMENTS, PLEASE E-MAIL THE CONTACT LISTED BELOW

Contact: Tim Burley – Project Manager

e-mail: Tim@hayesbuild.com

Luke Meyer – Assistant Project Manager

e-mail: Luke@hayesbuild.com

